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Ted Bittner 

Environmental Technologies Group 
452 Burbank Street 
Broomfield, CO 80020 

HALLIBURTON-NUS 

PROCESSING DESIGN SP/DRF-090-92 

The pondsludge processing alternate #2 as presented in the project update of 4/13/92 is 
technically acceptable and meets my performance, schedule, and cost objectives. Please 
proceed with alternate #2 subject to the following considerations: 

In view of the limited storage space in  the pads, I would much prefer to have 
the 207 C pond processing train located off the 750 pad area. I want to 
reexamine this issue with you and m y  transportation people prior to agreeing 
to a location. To support discussions with my transportation personnel, I 
need specific performance criteria and rationale on cure time, movement 
limitations and inter-relation with production rate. 

I am concerned that the sizing of the chlorine contact chamber will not have 
sufficient capacity margin to demonstrate a minimum of 30 minutes contact 
time under the range of processing rates expected or desired. I wish to 
discuss this with you further prior to acquiescing to the size specified in the 
document provided 4/13/92. 

In that the above action resolires the process design, please provide me with a delivery date 
for the deliverables which depend upon specific process equipment and design criteria such 
as H & S Pian, Process Control Plan, etc. 
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